
Ques%ons	  &	  Answers	  
•  (Q)	  Will	  the	  web	  based	  HMI	  have	  a	  lot	  of	  smarts	  in	  the	  pull	  down	  menus?	  	  

–  We	  would	  like	  to	  engage	  customers	  in	  iden%fying	  the	  structure	  of	  the	  pull	  down	  menus	  and	  
customer	  HMIs	  in	  general.	  	  If	  you’d	  like	  to	  par%cipate	  in	  the	  HMI	  reviews,	  please	  contact	  Mike	  Prior	  
(michael.w.prior@nasa.gov)	  

•  (Q)	  When	  will	  SGSS	  begin	  1-‐on-‐1	  meeAngs	  with	  the	  MOCs?	  	  
–  1-‐on-‐1	  technical	  interchange	  mee%ngs	  are	  slated	  to	  begin	  this	  Fall,	  2012.	  

•  (Q)	  When	  will	  the	  test	  schedule	  be	  solidified?	  	  The	  earlier	  the	  beGer.	  	  
–  The	  test	  schedule	  will	  be	  updated	  at	  CDR	  and	  will	  be	  covered	  at	  the	  customer	  forum	  that	  follows	  in	  

the	  spring/early	  summer	  of	  2013.	  	  Further	  test	  planning	  will	  be	  conducted	  and	  presented	  at	  
subsequent	  customer	  forums.	  

•  (Q)	  Does	  SGSS	  Provide	  a	  Stratum-‐1	  NTP	  reference	  to	  external	  equipment?	  
–  The	  current	  baseline	  provides	  a	  Stratum-‐2	  reference	  to	  external	  ULE.	  	  	  
–  Since	  NTP	  does	  not	  provide	  sub-‐microsecond	  accuracy,	  ULE	  should	  rely	  on	  the	  direct	  Stratum-‐0	  

connected	  %ming	  signals	  for	  precision	  %ming,	  not	  NTP.	  
•  (Q)	  AOer	  the	  ICDs	  are	  baselined	  at	  CDR,	  how	  are	  changes	  implemented?	  

–  Changes	  to	  ICDs	  ini%ated	  by	  the	  project	  office	  will	  follow	  the	  standard	  SGSS	  CCR	  process.	  	  	  
–  Changes	  ini%ated	  by	  the	  implementa%on	  contractor,	  will	  be	  through	  the	  standard	  change	  process	  

followed	  by	  the	  contractor	  and	  will	  be	  submi\ed	  for	  review/approval	  to	  the	  project	  office.	  	  The	  
project	  office	  will	  communicate	  the	  changes	  with	  major	  impact	  to	  respec%ve	  organiza%ons	  and	  seek	  
concurrence.	  	  	  

–  Changes	  requested	  by	  the	  customer	  will	  go	  through	  the	  SGSS	  Project	  Office.	  
–  ICDs	  will	  be	  updated	  at	  each	  major	  milestone	  of	  the	  project	  and	  will	  be	  circulated	  through	  the	  

relevant	  organiza%ons	  for	  re-‐concurrence	  of	  any	  changes.	  



•  (Q)	  Will	  the	  new	  NISN	  network	  architecture	  resolve	  some	  of	  the	  overly	  
complicated	  data	  flow	  paths	  necessitated	  by	  the	  current	  NISN	  IOnet	  
architecture?	  
–  	  Yes,	  it’s	  very	  possible	  	  Complicated	  data	  flows	  necessitated	  by	  IOnet	  Security	  policies	  

are	  one	  of	  the	  primary	  drivers	  for	  the	  new	  architecture.	  	  NISN	  will	  be	  announcing	  the	  
new	  services	  soon	  at	  which	  point	  NISN	  will	  work	  with	  the	  customers	  to	  determine	  how	  
to	  best	  address	  their	  requirements.	  

•  (Q)	  Who	  are	  points	  of	  contact	  for	  informaAon	  on	  SGSS?	  

Ques%ons	  &	  Answers	  

Discipline	  	   Contact	  	   Phone	  	  

Interfaces	  and	  All	  Other	  
QuesAons	  	  

Colleen	  McGraw	  -‐	  colleen.a.mcgraw@nasa.gov	  	   301.286.9941	  	  

IntegraAon	  and	  Test	  	   Cathy	  Barclay	  –	  catherine.b.barclay@nasa.gov	  	   301.286.8626	  	  

Scheduling	  	   JP	  Chamoun	  –	  jean-‐pierre.chamoun@nasa.gov	   301.286.5053	  	  


